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Gedling Access Road 
Briefing Note – Update October 2018

The purpose of the briefing note is to provide Members with an update in relation to the delivery of the Gedling 
Access Road (GAR). 

Background
The primary purpose of the GAR is to facilitate the redevelopment of the former Gedling Colliery site enabling 
the construction of up to 1,050 new dwellings. The transport user benefit appraisal for GAR indicates that journey 
time savings and other safety and efficiency benefits are worth at least £73 million and this generates a benefit 
to cost ratio (BCR) of 2.4 against the total scheme costs. The economic case has been submitted, as part of the 
Full Business Case, to the D2N2 Local Enterprise Partnership (LEP) for independent assessment.

It is considered that there is a robust case for the GAR, and subject to statutory procedures being followed and 
successfully confirmed GAR will be delivered in advance of Keepmoat Homes reaching the limit of 315 dwellings 
permitted without the GAR.

Delivery
The delivery timescales for GAR are challenging reflecting the complexities of delivering a large infrastructure 
project with a range of landowners, funding streams, ecology and engineering issues in relation to a former 
colliery site.

The main construction works are expected to take 18 months and it is anticipated that the road will be completed 
and open to traffic before the end of 2020, based on a start date of summer 2019. Significant investment has 
already been made with construction works on GAR commencing with ongoing diversions to utility works and 
the completion of the first phase of advanced drainage works.

Compulsory Purchase Order (CPO)
Final preparations are being made to the CPO and the notification and publicity of the Orders will be undertaken 
during October. The need for a CPO was always expected, as there are 21 plots covering 14 landowners under 
private ownership required to deliver GAR. The remaining land is in public-sector ownership.

Negotiation for land and property is ongoing, with heads of terms either agreed or close to agreement for a 
number of key plots of land across the route. If objections are received to the CPO then it is likely that there will 
need to be a Public Inquiry and the impact of this on the programme, although assumed, is an outstanding risk.

Procurement
The chosen procurement route for the construction works for the GAR has been through the Midlands Highways 
Alliance (MHA) Medium Schemes Framework (MSF). Via had been working with a contractor under the 
framework but unfortunately it was not possible to reach agreement prior to the expiry in June 2018 of the MSF2, 
thus procurement will be through the next framework, MSF3.

It is intended that during October 2018, a contractor will be selected. This will enable collaboration with the 
contractor to explore options around the design and programme and establish the target price to demonstrate 
best value and reduce risk to NCC/partners.

Planning Position
Pre-commencement of development conditions have been discharged for the GAR by Gedling Borough Council 
(GBC) and formal commencement was approved in December 2017. The planning conditions will be submitted 
to GBC for discharge once the CPO has been made. GBC are obliged to consult on these which will provide an 
opportunity for interested parties to comment on the details.  


