

**LOCAL DEVELOPMENT SCHEME TIMETABLE**

To be read in conjunction with the Profiles for each document (attached as Appendix 3)

	2005	2006	2007	2008	2009	2010	
	A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F M A M J J A S O N D	J F
<b>Proposed Local Development Documents</b>							
<b>Proposed Development Plan Documents</b>							
SCI							
Core Strategy		P C	S M E A				
Generic DC Policies		P	C S	M E A			
Site Specific Allocations			P	C S M E A			
Proposals Map				P	C S	M E	A
Arnold T C Action Plan	Revised as each DPD is adopted			P	C S M E A		
<b>Proposed SPDs</b>							
Calverton CAR	P	C R A					
Lambley CAR		P	C R A				
Linby CAR			P	C R A			
Woodborough CAR				P	C R A		
Development Briefs							
<b>Proposed Non-Local Development Documents</b>							
Annual Monitoring Report		X	X	X	X	X	X

**KEY to MILESTONES**

- P Scoping / Evidence Gathering
- C Consultation on Local Development Document
- S Submission of Local Development Document
- M Pre-Examination Meeting
- E Examination of Local Development Document
- R Authority Consider Consultation Representations
- A Adoption of Local Development Document
- X Publication of Annual Monitoring Report